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none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Thursday, September 26, 2013
DAY 3: Surveying the Tower Shafts for Paint Damage

QA, Ross Stuart & I resumed our survey of the paint damaged areas of the Tower following a meeting with
Aaron Prchlik & Mohammad Awal at the site of the Pier W2 regarding the Tower punch list items.
Stuart 7 I climbed up to strut elevations 99, 109, 119, 123, 127, and 131. As indicated yesterday, I was
assigned the task of documentation & logging of the photos while Stuart the task of photography of all
damages, stains, and blemishes.

Attached, I have included 10 photos that I took during this inspection, but for a thorough study of our work,
please refer to Mr. Stuart’s photos.  In addition, attached there are scanned copies of my field notes that 
would assist the reader in deciphering the photos taken by Mr. Ross Stuart.
CCC’s four man crew performed the following task during our survey:

•Working on the ladders from elevation 143 to 89: This work consists of performing SSPC-SP1, SP2,
SP3, and painting of the brackets that connect the interior/exterior ladders to the strut plates & Tower
shafts.
•
Once I was done with the survey. I left the site at 14:15, passing Luis Ventura & Francisco at elevation
65.
•For the details of the paint work accomplished by the CCC painters , please refer to Mr. Stuart’s report.
•The survey of the strut levels that are above the deck is now complete and we will move on to the strut
levels below the deck tomorrow.

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Luis venturaPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO SERRANOPainter 8.00 0.00 0.00 8.00

JNM CLYDE PARKERPainter 8.00 0.00 0.00 8.00

APP BRANDON GAYAPainter 8.00 0.00 0.00 8.00
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Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Attachment
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